ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: January 7, 2004 / 8:00 a.m.

Site Contact(s): Warren Seyfert Phone: 303-966-5925
Regulatory Contact: Denise Onyskiw Phone: 303-692-3371
Agency: Colorado Department of Public Health & Environment

Purpose of Contact: (1) Notification to CDPHE of completion of Sets 8, 16, and 39 and
Predetermined Work Activities 1AC109ED(00 and 1AQ31DR02B.

Discussion

This Contact Record documents the walkdown conducted on January 7, 2004 with Jim
Floerke (B371), Warren Seyfert (DOE) and Denise Onyskiw (CDPHE) regarding
completion of Sets 8, 16, and 39 and Predetermined Work Activities 1AC109EDO00 and
1AQ31DRO2B.

Set8:

This contact record documents that Set 8 is completed and that the Site can count this as a
completed Milestone. Set 8 consists of rooms 3202, 3204, 3206, and 3208 and involved
the removal and packaging of Gloveboxes 39, 40, 41, 42, 43, 43, 44, and 45; pencil tanks;
and annular tanks. All items were removed and there are no deviations from the Set
Description identified in the B371/374 DOP.

Set 16:

This contact record documents that Workset #16 is completed and that the Site can count
this as a completed Milestone. Workset #16 consists of rooms 3511, 3521, 3523, and
3525 and involved the removal and packaging of Glovebox 33; Precipitation Tanks T-11
A/B/C/D, T-12 A/B/C/D, T-13 A/B/C/D; Furnaces F-4 A/B/C/D, F-5 A/B/C/D, F-6
A/B/C/D; Pneumatic Lifts ME-93 A/B, ME-94 A/B/C/D, ME-95 A/B/C/D, ME-96
A/B/C/D, ME-97 A/B/C/D, ME-98 A/B/C/D, ME-99 A/B/C/D, ME-100 A/B, and ME-
182 A/B; Fluorination Tanks T-23 A/B/C/D, D-266 A/B/C/D; Fluorination Pumps C-
1A/B; and associated equipment. Items internal to the contaminated gloveboxes and
tanks were also removed. All items were removed and there are no deviations from the
Set Description identified in the B371/374 DOP.
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Set 39:

This contact record documents that Set 39 is completed and that the Site can count this as
a completed Milestone. Set 39 includes the corridors on the sub-basement level. Items
located in the corridor (i.e., external equipment) were removed. Piping, conduit, and
remaining ventilation ductwork were removed, as necessary, to provide support for
adjacent Dismantlement Sets. All items were removed and there are no deviations from
the Set Description identified in the B371/374 DOP.

Predetermined Work Activity (PWA) 1AC109ED(0:

This contact record documents that PWA 1AC109EDOO is completed and that the Site
can count this as a completed Milestone. PWA 1AC109EDOO involved the removal of
pallets from the Central Storage Vault (Set 09). All pallets were removed and there are
no deviations from the Work Activity Description.

Predetermined Work Activity (PWA) 1AOQ31DR02B:

This contact record documents that PWA 1AQ31DR02B is completed and that the Site
can count this as a completed Milestone. PWA 1AQ31DR02B involved the draining of
non-actinide liquids in the main aqueous processing rooms 3547, 3549, 3553, 3555, 3559,
and 3563. All liquids were drained and there are no deviations from the Work Activity

Description.
Actions:

¢ None
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